Date: 9/1/2015

Attendees: Christopher Jones, Anthony Amador, Ricardo Dominguez

Start time: 10:00 PM End time: 10:30 PM

Minute Taker: Christopher

Christopher Jones

- What was done since the last scrum meeting?
 - This was our first scrum meeting
- What is planned to be done until the next scrum meeting?
 - Learning more about my respective project
- What are the hurdles?
 - A lack of clarity on how much time should be spent with integrating the login between our projects

Anthony Amador

- What was done since the last scrum meeting?
 - This was our first scrum meeting
- What is planned to be done until the next scrum meeting?
 - Learning more about my respective project
- What are the hurdles?
 - A lack of clarity on how much time should be spent with integrating the login between our projects

Ricardo Dominguez

- What was done since the last scrum meeting?
 - This was our first scrum meeting
- What is planned to be done until the next scrum meeting?
 - Learning more about my respective project
- What are the hurdles?
 - A lack of clarity on how much time should be spent with integrating the login between our projects

Date: 9/2/2015

Attendees: Masoud Sadjadi, Juan Caraballo, Anthony Amador, Frank Hernandez, Ricky Dominguez

Start time: 8:30 pm End time: 9:15 pm

Minute Taker: Every one

Anthony Amador:

- What was done since the last scrum meeting?
 - o This was our first scrum meeting,
 - Looking at backlog
 - o Familiarized self with backlog, going back and getting familiar with the system.
- What is planned to be done until the next scrum meeting?
 - Setup development environment.
 - See what problems exist and think on how he can improve it.
- What are the hurdles?
 - Should we work separately on our own projects using our own documentation?
 - The plan is to work individually until later on when we integrate our system through a portal.

Frank Hernandez:

- What was done since the last scrum meeting?
 - Accessed artifacts for the project.
- What is planned to be done until the next scrum meeting?
 - Setup development environment
 - Become familiar to new development environment
- What are the hurdles?
 - No hurdles

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Talked to Juan about the project.
 - Saw videos to become familiar with application
- What is planned to be done until the next scrum meeting?
 - Setup development environment
 - Talk to Mike since he's familiar with his work
- What are the hurdles?
 - Collaboration platform has different features and many features too new makes it difficult

Discussion

- Determine a daily scrum meeting time and use the collaborative platform to do so
- A unified login system will be handled by Christopher Jones
- The idea is a landing page, or portal, from which students will access the separate components.
- Integration of the projects may begin during sprint 3 or 4

Date: 9/3/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 2:30 PM End time: 2:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Downloading the setup for the development environment.
- What is planned to be done until the next scrum meeting?
 - Finish setting up
 - Get the git repositories to where they should be
- What are the hurdles?
 - None at the moment.

Frank Hernandez:

- What was done since the last scrum meeting?
 - Downloaded previous version of mobile judge
 - o Reviewed the latest source code
- What is planned to be done until the next scrum meeting?
 - Will update the git repository with the latest code
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Downloaded development tools to set up the development environment
- What is planned to be done until the next scrum meeting?
 - Will complete the setup of the development environment
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Downloading setup for development environment.
 - Setup WAMP server and downloaded PHP IDE.
- What is planned to be done until the next scrum meeting?
 - Finish the setup
 - Going to go through installation videos and have it done
- What are the hurdles?
 - Server isn't working perfectly, so have to figure out what's going on with that.

Date: 9/4/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Almost have development environment fully set up
- What is planned to be done until the next scrum meeting?
 - Finishing setup for development environment
 - Updating repository
- What are the hurdles?
 - Taking a while to organize all files properly

Frank Hernandez:

- What was done since the last scrum meeting?
 - Old version up and running locally
- What is planned to be done until the next scrum meeting?
 - Get the new version running locally
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Got the application set up locally
- What is planned to be done until the next scrum meeting?
 - Get information from server to finish setup
 - Finish watching project videos from previous semesters
- What are the hurdles?
 - Need to contact SCIS support to fix a problem with users

- What was done since the last scrum meeting?
 - Set up the development environment running locally
- What is planned to be done until the next scrum meeting?
 - Set up Selenium for testing
 - Continue reviewing the code for the virtual job fair site
- What are the hurdles?
 - o None

Date: 9/8/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 End time: 9:45

Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - o Development Environment set up.
 - Working towards the git repository up to date.
- What is planned to be done until the next scrum meeting?
 - Take care of updating the git repository.
 - Get started on Documentation.
- What are the hurdles?
 - Will have to talk to Sadjadi about which code to push to the git repository.

Frank Hernandez:

- What was done since the last scrum meeting?
 - Both old and current projects are set up
 - Watched the videos for the project
 - Became familiar with the app to discover problems
 - Research single sign-on options
- What is planned to be done until the next scrum meeting?
 - Research more about single sign-on
 - Come up with an example to demonstrate to Sadjadi
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Compile a list of shortcomings from previous versions
- What is planned to be done until the next scrum meeting?
 - Meet with Juan Caraballo to discuss user stories
- What are the hurdles?
 - Pulling data from repository

- What was done since the last scrum meeting?
 - Installed Selenium IDE testing environment
- What is planned to be done until the next scrum meeting?
 - Look over existing code and documentation to understand how the current project works
- What are the hurdles?
 - Need database credentials

Date: 9/9/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:50 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Brought Git repository up to date
 - Looked into Google's authorization and Linkedin's Authorization
- What is planned to be done until the next scrum meeting?
 - Contact Sadjadi about User Stories
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Connecting to the vms to inspect the code on the vms
 - Researching OAuth for authentication to help integration
- What is planned to be done until the next scrum meeting?
 - Set up proof of concept for authentication
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Spoke with Juan Caraballo to determine what to focus on
- What is planned to be done until the next scrum meeting?
 - Look into automated testing tools to test project, which best serves the needs of the project
- What are the hurdles?
 - Still not able to access the repository

- What was done since the last scrum meeting?
 - Development environment not complete due to missing credentials
- What is planned to be done until the next scrum meeting?
 - Attempt to access database by setting a new password
- What are the hurdles?
 - Waiting for database credentials

Date: 9/10/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM

End time:

Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Decided not to contact Sadjadi about User Stories, but instead looked at the carry-over and product backlog to get idea of stories that have carried over.
 - Trying to figure out solutions to these user stories
- What is planned to be done until the next scrum meeting?
 - o Prepare for bi-weekly review with Prof. Sadjadi.
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Set up the OAuth proxy to set up a single sign on to simplify integration
- What is planned to be done until the next scrum meeting?
 - Work on some sample code to demonstrate single sign on
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Worked with testing tools to become familiar and attempting to determine bugs in the system
- What is planned to be done until the next scrum meeting?
 - Communicate with Juan Caraballo to work on usability of the collaborative platform
- What are the hurdles?
 - Minimal experience with testing software

- What was done since the last scrum meeting?
 - Received the database credentials.
 - Determined the password for a file that contains test data
 - Gained familiarity with ssh
 - Watched tutorials on the YII framework
 - Ran some of the regression tests using selenium
- What is planned to be done until the next scrum meeting?
 - Finish tutorials for the YII framework
 - Prepare for sprint review
- What are the hurdles?
 - Can't edit files on the vm through ssh

Date: 9/14/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 10:00 PM End time: 10:25 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - o Determined info that can be usable towards the matchmaking process.
 - Came up with initial idea to use the info.
 - Set up local development environment
- What is planned to be done until the next scrum meeting?
 - Sketch out the initial idea.
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Reviewing old code, fixing errors, and getting the application to compile
 - Decided to use Sencha
- What is planned to be done until the next scrum meeting?
 - o continue working on the new project with Sencha
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Researching/learning phpunit
 - Set up phpunit in phpstorm
- What is planned to be done until the next scrum meeting?
 - o Call Juan Caraballo to update him on work accomplished
 - Set up collaborative platform for group
- What are the hurdles?
 - Git is a nightmare

- What was done since the last scrum meeting?
 - Emailed Sadjadi to determine what to work on for Sprint 2
- What is planned to be done until the next scrum meeting?
 - Review Google Authentication
 - Create the cards for Sprint 2 planning
- What are the hurdles?
 - Unsure on what to work on for Sprint 2

Date: 9/15/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Working on sketch of initial plan
 - Looked at different paths to take during matchmaking process
- What is planned to be done until the next scrum meeting?
 - Wrap up initial idea
 - Look back at previous semesters to see how previous students handled this
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Set up the new version using Sencha
- What is planned to be done until the next scrum meeting?
 - Ask Sadjadi if the project should be moved to a new repository
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Fixed problems with Git on the dev server
 - PHPUnit is set up
 - Meeting with Juan Caraballo is being set up
- What is planned to be done until the next scrum meeting?
 - Make Collaborative accounts
 - Test PHPUnit plugin to make sure it's working
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Used the virtual job fair to try and find login issues manually
- What is planned to be done until the next scrum meeting?
 - Look into unified login
- What are the hurdles?
 - Still lacking clarity for Sprint 2 stories

Date: 9/16/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 10:00 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked out details for matchmaking solution
 - Began reading the solution from version 6
- What is planned to be done until the next scrum meeting?
 - Finish reading solution from version 6
 - Read through solution from version 5
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Progressed on setting up new system with updated version of Sencha
- What is planned to be done until the next scrum meeting?
 - Continue work with setting up new version of Sencha
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Spoke to Juan Caraballo, proposed switch to new testing tool that can handle multiple platforms
 - o Gained access to production server to prepare system for presentation and live use
- What is planned to be done until the next scrum meeting?
 - Look into design of a new suggestion box feature
 - Test system to find ui errors
- What are the hurdles?
 - Finding the testing tool

- What was done since the last scrum meeting?
 - Spoke to Sadjadi for guidance on what to work on
 - Analyzed code google controller and linkedin controller to ensure that both are up to date
- What is planned to be done until the next scrum meeting?
 - Meet with Sadjadi via skype to discuss how to move forward
- What are the hurdles?
 - None

Date: 9/17/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 10:00 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Finished reading version 6 solution
 - Began reading version 5
- What is planned to be done until the next scrum meeting?
 - Finishing version 5 reading
 - Possibly make improvements to idea
 - Possibly prepare something to show to Sadjadi
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Worked on the new version of the application using Sencha
- What is planned to be done until the next scrum meeting?
 - Finish updating the project to new version of Sencha
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Clarified details with Juan Caraballo regarding changes
 - Updated production Collaborative platform to latest version
 - Began setting up feedback feature for site
- What is planned to be done until the next scrum meeting?
 - Update repository of the collaborative platform on the prod server
 - Reset database to production-ready state
 - Create users to use collaborative platform instead of skype
- What are the hurdles?
 - Learn how to use Git more successfully

- What was done since the last scrum meeting?
 - Learned how to use OAuth 2.0
 - Got a better idea of what needs to be worked on
- What is planned to be done until the next scrum meeting?
 - Continue to learn OAuth and Sencha
 - Create comparison between using Sencha for login versus current login
- What are the hurdles?

o None

Date: 9/18/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Finished version 5 and version 6 readings
 - Started working on solution to show Sadjadi
- What is planned to be done until the next scrum meeting?
 - Finish solution and possibly sent it to Sadjadi over weekend
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Wasn't able to work today
- What is planned to be done until the next scrum meeting?
 - Will catch up over the weekend
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Started cleaning out production server database
 - Planned how to use git with the production server
- What is planned to be done until the next scrum meeting?
 - Finish preparing the production server for use
 - Add users so that our group can start using the platform instead of skype
 - o Begin testing
- What are the hurdles?
 - Familiarity git
 - Configuring the apache server

- What was done since the last scrum meeting?
 - Reviewed authentication code in virtual job fair
 - Read OAuthd documentation
- What is planned to be done until the next scrum meeting?
 - Have a comparison between current authentication system and using OAuthd method to show Sadjadi
- What are the hurdles?
 - None

Date: 9/21/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 10:01 PM End time: 10:14 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Not able to finish writing up proposal to send to Sadjadi
- What is planned to be done until the next scrum meeting?
 - Finish the proposal
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Still working on the site, with the new version of Sencha
- What is planned to be done until the next scrum meeting?
 - Working on the site, with the new version of Sencha
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Finished cleaning up the database
 - Tested main features, found several bugs
- What is planned to be done until the next scrum meeting?
 - Start doing PHP testing of features
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Finished comparison between the new method using Oauthd and the old authentication method
 - Chose the one that will be best to use while comparing them
 - Spoke to Sadjadi briefly about it
 - Began reviewing documentation for Oauthd and attempted to run it on Linux Machine on a local machine
- What is planned to be done until the next scrum meeting?
 - Have to install some pre-requisites in order for Oauthd to work properly
- What are the hurdles?
 - Issue installing components for the server

Date: 9/22/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:56 PM End time: 10:30 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Finished putting together proposal to show Sadjadi
- What is planned to be done until the next scrum meeting?
 - Meet with Sadjadi and get some feedback
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Still working on new version of Sencha
 - Working on backend now
- What is planned to be done until the next scrum meeting?
 - Have to merge 6.0.0 with 6.0.1 framework of Sencha
 - Continue working backend portion of the site
- What are the hurdles?
 - Time Constraints

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Added user accounts for Senior Project Tools
 - Tested video conference
- What is planned to be done until the next scrum meeting?
 - Connect reconfigured apache server to a new git branch
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Spoke to Sadjadi, informed him of overall progress
 - Setting up environment to test OAuthd
- What is planned to be done until the next scrum meeting?
 - Continue setting up OAuthd environment
- What are the hurdles?
 - Errors during server installation

Date: 9/23/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:50 PM End time: 10:00 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Made further improvements to matchmaking solution
 - Contacted Sadjadi to meet with him
- What is planned to be done until the next scrum meeting?
 - Meet with Sadjadi
 - Make any suggested changes
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Set up an email sandbox/trap to prevent test emails from actually being sent
- What is planned to be done until the next scrum meeting?
 - Continue working on the new version of the site
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Began preparing for presentation for Juan Caraballo
 - Making list of bugs that exist in the current version of the system
- What is planned to be done until the next scrum meeting?
 - Continue finding bugs and making a note of them to create cards in Mingle
 - Prepare for Friday's presentation
- What are the hurdles?
 - Time management

- What was done since the last scrum meeting?
 - Continued setting up OAuthd environment
 - Worked to configure the Ubuntu Server as a virtual machine
- What is planned to be done until the next scrum meeting?
 - To have Ubuntu Server virtual machine up and running
- What are the hurdles?
 - Server setup/configuration

Date: 9/24/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:35 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Spoke with Sadjadi and discussed what was done until now
 - Discussed changes that need to be made
- What is planned to be done until the next scrum meeting?
 - Make those changes
 - Prepare for sprint review
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Not much done
- What is planned to be done until the next scrum meeting?
 - Prepare for sprint review
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Fixed issue with mail server make sure that server that can send and receive emails
- What is planned to be done until the next scrum meeting?
 - Prepare for sprint review
 - Prepare for presentation
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Tried to get OAuthd to work
- What is planned to be done until the next scrum meeting?
 - Prepare for sprint review
 - Continue working on server
- What are the hurdles?
 - None

Date: 9/28/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM

End time:

Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Detailed changes that need to be made to the first two parts of the match-making algorithm
- What is planned to be done until the next scrum meeting?
 - Finish the changes that need to be made for the algorithm
 - Present them to Sadjadi and upon approval then begin design
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Working on the site
 - Consulted Sadjadi about whether the acceptance criteria for the grades a judge gives out was correct or not.
- What is planned to be done until the next scrum meeting?
 - Work on other things while awaiting an answer from Sadjadi.
- What are the hurdles?
 - When you accept a note from a judge then you accept the average of the grades. In the new version when the admin clicks 'accept', the system accepts all of them.

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Did some manual testing of the user interface of the site
- What is planned to be done until the next scrum meeting?
 - Get the original document to begin testing problematic areas of the site
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Set up cards on mingle and notified sadjadi of the cards
 - Continued the setup of OAuthd server, with success of a few components
- What is planned to be done until the next scrum meeting?
 - Get the server to start correctly to begin using it
- What are the hurdles?
 - Starting local instance of server

Date: 9/29/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:35 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Details for the third step of the matchmaking algorithm
- What is planned to be done until the next scrum meeting?
 - Wrap up the third step and get ahold of Sadjadi
 - Present the details of the algorithm to Sadjadi
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Working on the site
 - o The site compiles with the new Sencha
- What is planned to be done until the next scrum meeting?
 - Continue working on the conversion of Sencha
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Looked at the use cases and began to create scenarios that would expose errors in the site
- What is planned to be done until the next scrum meeting?
 - Work on the feedback feature
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Continued troubleshooting OAuthd issues
 - Update Sadjadi on progress
- What is planned to be done until the next scrum meeting?
 - Get the server running to use it locally with local site
- What are the hurdles?
 - None

Date: 9/30/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:45 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Finished detailing matchmaking algorithm
 - Sent it to Sadjadi for approval
- What is planned to be done until the next scrum meeting?
 - Hopefully review feedback and start working on design
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Continued working on Sencha migration
 - Worked on back-end
- What is planned to be done until the next scrum meeting?
 - Start working on other parts of the project
- What are the hurdles?
 - Waiting on feedback from Sadjadi

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Reviewed past use cases
 - Putting a priority order on what to do first (unit testing)
 - Put this alongside of the other items that need attention
- What is planned to be done until the next scrum meeting?
 - Finish compiling priority list
 - Begin working on items on the list
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Continued researching grunt to solve issues
- What is planned to be done until the next scrum meeting?
 - Continue fixing OAuthd issues
 - o Discuss issues with Sadjadi
- What are the hurdles?
 - OAuthd setup

Date: 10/1/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Began working on changes that were approved for the matchmaking algorithm
- What is planned to be done until the next scrum meeting?
 - Finish changes
 - Present them again to Sadjadi
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Worked on backend
- What is planned to be done until the next scrum meeting?
 - Will send link to the rest of the group to make sure everything works properly
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Worked on list for changes to the website
- What is planned to be done until the next scrum meeting?
 - Continue compiling list of changes
 - Work on feedback feature
 - Begin testing
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Reviewed OAuthd documentation
 - Tried getting server started
 - Messaged Sadjadi regarding ideas to overcome issues
- What is planned to be done until the next scrum meeting?
 - Wait for Sadjadi's reply to move forward
- What are the hurdles?
 - OAuthd

Date: 10/2/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:35 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked on matchmaking algorithm changes
- What is planned to be done until the next scrum meeting?
 - Finish the changes
 - Present to Sadjadi
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Worked on backend and more sencha migration
- What is planned to be done until the next scrum meeting?
 - Setup the basic screens common for all users
- What are the hurdles?
 - None

Ricky Dominguez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

What are the hurdles?

0

- What was done since the last scrum meeting?
 - Contacted Sadjadi once more regarding how to proceed on the project
- What is planned to be done until the next scrum meeting?
 - Wait for Sadjadi's response
- What are the hurdles?
 - None

Date: 10/5/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:35 PM End time: 10:00 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Kept on working on the matchmaking details
- What is planned to be done until the next scrum meeting?
 - Finish the matchmaking details
- What are the hurdles?
 - o none

Frank Hernandez:

- What was done since the last scrum meeting?
 - More sencha migration
- What is planned to be done until the next scrum meeting?
 - Need to work on backend api for performance
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Reorganized project structure so that phpunit testing would work successfully
- What is planned to be done until the next scrum meeting?
 - Have php testing done on some models/controllers
- What are the hurdles?
 - Php unit not being configurable through pear anymore so none of the previous documentation works.

- What was done since the last scrum meeting?
 - Waited for Sadjadi's response
- What is planned to be done until the next scrum meeting?
 - Set up vm with different software
- What are the hurdles?
 - No response

Date: 10/6/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:40 PM End time: 9:50 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Finished matchmaking details
 - Displayed it in flowchart
- What is planned to be done until the next scrum meeting?
 - Begin design
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Had to rework a few tables to speed up queries, indexes
- What is planned to be done until the next scrum meeting?
 - Keep working on sencha migration
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Watching tutorials and researching on Yii/Php Unit
- What is planned to be done until the next scrum meeting?
 - Have something to show for presentation
- What are the hurdles?
 - Learning unit testing

- What was done since the last scrum meeting?
 - Tried different versions of virtualization software
 - Looked to resolve issues regarding grunt
- What is planned to be done until the next scrum meeting?
 - Attempt to install OAuthd on different vm software and troubleshoot
- What are the hurdles?
 - Waiting for Sadjadi's response

Date: 10/7/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked on formal design of matchmaking subsystem
- What is planned to be done until the next scrum meeting?
 - o Continue working on design
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Worked on site, sencha migrations
- What is planned to be done until the next scrum meeting?
 - Keep working on sencha
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Spoke to Juan to discuss Unit Testing strategies
- What is planned to be done until the next scrum meeting?
 - Work on feedback feature
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Tried different versions of virtualization software
 - Looked to resolve issues regarding grunt
- What is planned to be done until the next scrum meeting?
 - o Attempt to install OAuthd on different vm software and troubleshoot
- What are the hurdles?
 - Waiting for Sadjadi's response

Date: 10/8/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:55 PM End time: 10:05 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked on matchmaking subsystem design
- What is planned to be done until the next scrum meeting?
 - o Finish some details for the matchmaking subsystem design
 - Prepare for sprint review
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Worked on the site
- What is planned to be done until the next scrum meeting?
 - o Prepare for sprint review
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Began documentation on feedback
- What is planned to be done until the next scrum meeting?
 - Program Feedback feature
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Began preparation for sprint review
- What is planned to be done until the next scrum meeting?
 - Finish preparation for sprint review
- What are the hurdles?
 - None

Date: 10/12/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:33 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Did some work on design
- What is planned to be done until the next scrum meeting?
 - o Finish up with the UML design
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Started and finished feedback feature
- What is planned to be done until the next scrum meeting?
 - o Prepare feedback feature for presentation of the collaborative system
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Communicated with Frank about getting access to his OAuthD instance
- What is planned to be done until the next scrum meeting?
 - Connect to his OAuthD and begin working with it
- What are the hurdles?
 - None

Date: 10/13/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:40 PM End time: 9:55 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - More work on design
 - o Took time to refresh on UML
- What is planned to be done until the next scrum meeting?
 - o Finish UML design
 - Meet with Sadjadi to catch him up
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Kept working on Sencha migration
- What is planned to be done until the next scrum meeting?
 - Working more on Sencha migration
- What are the hurdles?
 - o Time

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Made changes to user interface for feedback feature
- What is planned to be done until the next scrum meeting?
 - o Finish changes to user interface of feedback feature
 - Prepare for presentation with Juan
- What are the hurdles?
 - Learning Yii Framework

- What was done since the last scrum meeting?
 - Communicated with Sadjadi about OAuthD issue
 - Got advice from SPT team members to try and get OAuthD running
- What is planned to be done until the next scrum meeting?
 - Try to get OAuthD running
- What are the hurdles?
 - None

Date: 10/14/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Prepared documents to send to Sadjadi for feedback
- What is planned to be done until the next scrum meeting?
 - Get the feedback and make any changes needed
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

С

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Met with Juan to present Collaborative platform
 - Improved the user interface of the feedback feature
- What is planned to be done until the next scrum meeting?
 - Make further improvements to feedback, for stability and usability
 - Make documentation for feedback feature
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Got OauthD working
 - Began reviewing the PHP SDK for OAuthD (going over examples)
- What is planned to be done until the next scrum meeting?
 - Continue going over PHP SDK
 - Attempt to create a very small website using Yii Framework
- What are the hurdles?
 - None

Date: 10/15/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 10:05 PM End time: 10:20 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - o Fixed a few problems with matchmaking algorithm
- What is planned to be done until the next scrum meeting?
 - Receive feedback from Sadjadi
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Completed the use cases and UML diagrams for the feedback feature
- What is planned to be done until the next scrum meeting?
 - Continue working
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Created small test website for using OAuthd
 - o Read PHP SDK for OAuthd
- What is planned to be done until the next scrum meeting?
 - Try authenticating an account using the OAuthd server and test website
- What are the hurdles?
 - None

Date: 10/16/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 10:00 PM End time: 10:05 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Made further changes to design of the matchmaking system
- What is planned to be done until the next scrum meeting?
 - Begin development/implementation of the matchmaking system
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Worked on the backend of the system
 - Committed to github changes to sencha framework and a few other changes
 - Updated production server to make it ready for deployment
 - Replaced apache with nginx
- What is planned to be done until the next scrum meeting?
 - Keep working on backend, try to finish for end of sprint to show all changes/updates working
 - Have backend running and unit-testing completed
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Continued working on documentation for the feedback feature
- What is planned to be done until the next scrum meeting?
 - Completed the use cases and UML diagrams for the feedback feature
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Continued configuring O Auth D with small test site
 - Worked to fix a bug with OAuth D
- What is planned to be done until the next scrum meeting?
 - Finish fixing OAuth D bug
- What are the hurdles?
 - None

Date: 10/19/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:45 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Looked at implementing matchmaking system
- What is planned to be done until the next scrum meeting?
 - Touch base with Sadjadi about current progress
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Got production server ready so that it meets all deployment requirements
- What is planned to be done until the next scrum meeting?
 - Work on the backend to the production site
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Continued working on documentation for the feedback feature
- What is planned to be done until the next scrum meeting?
 - Completed the use cases and UML diagrams for the feedback feature
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Fixed an OAuthd bug
 - Worked with Sadjadi to fix Mingle cards
 - Successfully authenticated a linkedin account
 - Continued reading through the PHP SDK for OAuthd
 - Began creating the small test site
- What is planned to be done until the next scrum meeting?
 - Finish PHP code on small test site
 - Begin documentation
- What are the hurdles?
 - None

Date: 10/20/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:40 PM End time: 9:50 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Continued to work on the matchmaking
- What is planned to be done until the next scrum meeting?
 - Speak to Sadjadi
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Working on the backend
 - Almost done configuring the backend to the new database
- What is planned to be done until the next scrum meeting?
 - o Create test cases dealing with the current backend
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Spoke to Sadjadi regarding meeting with Juan
 - Started work on Use Cases
- What is planned to be done until the next scrum meeting?
 - Work on UML diagrams
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Made progress on small test site
 - Began working on use case for sign in using OAuthd
- What is planned to be done until the next scrum meeting?
 - Work on documentation
- What are the hurdles?
 - None

Date: 10/21/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:40 PM End time: 9:50 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Emailed Sadjadi to inform him on current progress
- What is planned to be done until the next scrum meeting?
 - Work on received feedback
 - Begin preparation for sprint review 4
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Working on site backend for API routes that need to be setup
- What is planned to be done until the next scrum meeting?
 - Continue working on site backend
 - Prepare something for Sprint Review 4
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Started working on the UML diagrams
- What is planned to be done until the next scrum meeting?
 - Finish UML diagrams
 - Start writing test cases
 - Prepare for Sprint review
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Continued working on documentation
- What is planned to be done until the next scrum meeting?
 - Figure out how to present the changes (OAuthd) in the documentation
- What are the hurdles?
 - Approach to documentation was wrong

Date: 10/22/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:40 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Prepared for Spring Review 4
- What is planned to be done until the next scrum meeting?
 - Finish up preparations
 - Have presentation ready
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Preparing for Review
 - Setting up cards on Mingle
- What is planned to be done until the next scrum meeting?
 - Present
 - Keep working on backend
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Finished use cases, sequence diagrams and class diagram
 - Finished unit tests for feedback and feedback replies
 - Fixed flow of features on website
- What is planned to be done until the next scrum meeting?
 - Prepare for review
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Resolved the confusion regarding documentation
 - Finalized the cards on mingle
 - Worked on use case for sprint review
- What is planned to be done until the next scrum meeting?
 - Finalize as much documentation as possible
 - Prepare for review
- What are the hurdles?
 - Lack of clarity

Date: 10/26/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:50 PM End time: 10:20 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Did requirement analysis for updated ranking system
 - Easy assignment phase and exhaustive phase for matchmaking
- What is planned to be done until the next scrum meeting?
 - Write Mingle cards and get them approved
 - o Finish requirement analysis
 - Possibly start design
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Working on the back-end of the system
- What is planned to be done until the next scrum meeting?
 - o Continue on the back-end of the system
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Compiled a list of classes to begin testing for feedback feature
- What is planned to be done until the next scrum meeting?
 - Work on documentation for feedback feature
 - Begin testing
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Install necessary components for OAuthd on development server
 - Got OAuthd running on the development server
 - On small test site, was able to authenticate a linkedin account.
 - Create a request object and get data from the object (email, first name, last name)
- What is planned to be done until the next scrum meeting?
 - Work on revising mingle cards
 - o Analyze current virtual job fair system to determine what needs to be modified
- What are the hurdles?
 - None

Date: 10/27/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 10:00 PM End time: 10:30 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Wrote User Stories
 - Started writing use cases for the update/new features
- What is planned to be done until the next scrum meeting?
 - Finish Requirements for features
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

C

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Start list of cases I should be working on
- What is planned to be done until the next scrum meeting?
 - Meet with Sadjadi to discuss
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Read through VJF authentication and registration classes
 - Began to plan out implementation of OAuth D on VJF
- What is planned to be done until the next scrum meeting?
 - Continue to read VJF code
 - Implement OAuth D with the VJF registration functionality
- What are the hurdles?
 - None

Date: 10/28/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:45 PM End time: 9:55 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked on writing use cases for the updated and new features
- What is planned to be done until the next scrum meeting?
 - Finish writing the use cases
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Working on the site backend
- What is planned to be done until the next scrum meeting?
 - Continue working on backend
- What are the hurdles?
 - MySQL on the dev machine died

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Tried to contact Juan
 - Met with Sadjadi to determine what to do for sign on for the system
- What is planned to be done until the next scrum meeting?
 - Determine what classes need to be tested in order to begin unit testing
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Worked on organizing Mingle Cards
 - Continued reading Virtual Job Fair authentication classes
 - Worked on creating OAuthd class for use with VJF site
 - Removing bugs from small test site
- What is planned to be done until the next scrum meeting?
 - Continued integration of OAuthd with VJF
 - Meet with Sadjadi
- What are the hurdles?
 - None

Date: 10/29/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:35 PM End time: 9:55 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Finished writing use cases for new features
- What is planned to be done until the next scrum meeting?
 - Start design for the new ranking system
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Spoke to Juan and Sadjadi regarding integration ideas
 - Showed Juan the feedback feature
- What is planned to be done until the next scrum meeting?
 - Begin Unit Testing
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - o Implemented LinkedIn authentication
 - Spoke to Sadjadi about unified Portal
- What is planned to be done until the next scrum meeting?
 - o Continue working on LinkedIn Authentication
- What are the hurdles?
 - None

Date: 10/30/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:55 PM End time: 10:05 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked on design for new ranking system
- What is planned to be done until the next scrum meeting?
 - o Finish design for new ranking system
 - Work on implementation for new ranking system
 - Begin testing
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Started unit testing for multiple features (login, logout, ...)
- What is planned to be done until the next scrum meeting?
 - Continue working on features
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Worked on implementing google authentication for VJF
- What is planned to be done until the next scrum meeting?
 - Finish implementing google authentication
 - Correct any issues with google and linkedin authentication
 - push changes to develop vm
 - Ensure that the VJF website functions correctly
- What are the hurdles?
 - None

Date: 11/2/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 10:00 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Finished design for ranking system
 - Began implementation for ranking system
- What is planned to be done until the next scrum meeting?
 - Finish implementation for ranking system
 - Begin testing
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Dealing with backend
 - Working on emailing templates
- What is planned to be done until the next scrum meeting?
 - Continue working on backend
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Started unit testing for multiple features (login, logout, ...)
- What is planned to be done until the next scrum meeting?
 - Begin testing ticketing features and mentor features
- What are the hurdles?
 - Tracking down class functionality

- What was done since the last scrum meeting?
 - o Implemented Google login on VJF
 - Pushed changes to dev vm to test site
 - Organized mingle cards
 - Began brainstorming single sign on feature
- What is planned to be done until the next scrum meeting?
 - Begin work on single sign on
- What are the hurdles?
 - None

Date: 11/3/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:50 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Implementation for the ranking system
- What is planned to be done until the next scrum meeting?
 - Finish implementation and get to testing
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Working on backend
 - Working on email templates
- What is planned to be done until the next scrum meeting?
 - Work on backend
- What are the hurdles?
 - The email templates

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Finished testing user functionality (login, logout, ...)
 - Worked on ticketing unit test suite
- What is planned to be done until the next scrum meeting?
 - Finish ticketing testing
 - Begin testing meeting features
- What are the hurdles?
 - Unit testing within Yii framework
 - Collaborative platform code

- What was done since the last scrum meeting?
 - Created a document containing developer credentials for future students
 - Researched on creating an OAuthd OAuth provider
- What is planned to be done until the next scrum meeting?
 - Create a senior project tools portal to redirect to the individual tools
 - Begin documentation
- What are the hurdles?
 - None

Date: 11/4/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:55 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked more on the implementation
 - Began writing some tests
- What is planned to be done until the next scrum meeting?
 - o Finish up implementation and testing
- What are the hurdles?
 - None

Frank Hernandez:

• What was done since the last scrum meeting?

C

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Spoke to Juan caught him up with current testing; discussed future ideas
- What is planned to be done until the next scrum meeting?
 - Finish up testing
- What are the hurdles?
 - Interpreting messy code

- What was done since the last scrum meeting?
 - Revised sequence diagram
 - Discussed sign on with Sadjadi
- What is planned to be done until the next scrum meeting?
 - Work on portal site
- What are the hurdles?
 - None

Date: 11/5/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:45 PM End time: 10:05 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked on implementation
 - Started writing some unit testing
- What is planned to be done until the next scrum meeting?
 - Prepare for Sprint Review
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

C

• What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Finished ticketing unit testing
- What is planned to be done until the next scrum meeting?
 - Work on Mentor and meeting testing
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Worked on portal site
- What is planned to be done until the next scrum meeting?
 - o Complete portal site
- What are the hurdles?
 - None

Date: 11/9/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:35 PM End time: 10:00 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Started working on general documentation
- What is planned to be done until the next scrum meeting?
 - Begin implementation of the full matchmaking system
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Wrote test suites for the video conferencing and mentor applications
- What is planned to be done until the next scrum meeting?
 - Miscellaneous function unit testing
 - Begin researching how to use Selenium
- What are the hurdles?
 - Disorganized Code

- What was done since the last scrum meeting?
 - Organized Mingle cards
 - Began brainstorming portal site design
- What is planned to be done until the next scrum meeting?
 - Work on portal site design
- What are the hurdles?
 - None

Date: 11/10/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:40 PM End time: 9:45 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked on match-making system
- What is planned to be done until the next scrum meeting?
 - More work on the match-making system
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Had review with Sadjadi
 - Still on the application's email function
- What is planned to be done until the next scrum meeting?
 - Keep working on the email function
- What are the hurdles?
 - Time constraints

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Reviewed remaining test cases
 - Finished writing unit tests
- What is planned to be done until the next scrum meeting?
 - Begin researching Selenium
 - Begin second round of unit testing
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - o Fixed a problem with OAuthd that prevented login
 - Further organized Mingle cards
 - Worked on design for portal site
- What is planned to be done until the next scrum meeting?
 - Find a problem that exists with OAuthd
 - Continue working on portal site design
- What are the hurdles?
 - None

Date: 11/11/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:35 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Working on matchmaking system
- What is planned to be done until the next scrum meeting?
 - Continued work on matchmaking system
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Continue researching selenium
- What is planned to be done until the next scrum meeting?
 - o Implement selenium into phpunit
- What are the hurdles?
 - Unfamiliarity with selenium

- What was done since the last scrum meeting?
 - Continued work on portal site design
 - Worked on formatting for login page
- What is planned to be done until the next scrum meeting?
 - Continue work on portal site design
- What are the hurdles?
 - Configuring the layout

Date: 11/12/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:45 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Working on match-making system
- What is planned to be done until the next scrum meeting?
 - Continue working on match-making system
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Working on the email application
- What is planned to be done until the next scrum meeting?
 - Finish working on the email application
- What are the hurdles?
 - Work

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Worked with Selenium and Selenium IDE
 - Wrote login and logout test cases
- What is planned to be done until the next scrum meeting?
 - Have a meeting with Juan to show unit testing progress
 - Continue working with Selenium to write test cases
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Worked on portal site
 - Worked on formatting for login page
- What is planned to be done until the next scrum meeting?
 - Work on portal site
- What are the hurdles?
 - Portal site layout

Date: 11/13/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:25 PM End time: 9:30 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Worked on matchmaking system
- What is planned to be done until the next scrum meeting?
 - Continue working on matchmaking system
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Worked on the email system
- What is planned to be done until the next scrum meeting?
 - o Continue working on the email system
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Continued working on Selenium Tests
- What is planned to be done until the next scrum meeting?
 - Continue working on tests
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Worked on the portal site front end
- What is planned to be done until the next scrum meeting?
 - Work on the portal site back end
- What are the hurdles?
 - Portal site layout

Date: 11/16/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:45 PM End time: 10:05 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Still working on match-making system
- What is planned to be done until the next scrum meeting?
 - Continue working on match-making system
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

С

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Met with Juan and Sadjadi discussed project direction
 - Began project suite for testing
 - Adding search function for feedback
 - Cleaned up some of the model code and added new code
- What is planned to be done until the next scrum meeting?
 - Work on ticketing functionality testing
 - Work on meeting functionality testing
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Worked on the admin dashboard for the portal site
 - Worked on the layout of the site
 - Created model for the list of portal sites
 - Worked on finding a solution for the login problem
- What is planned to be done until the next scrum meeting?
 - Work on the layout of the portal site
 - Work on the login feature of the site
- What are the hurdles?
 - Difficulty of the login problem

Date: 11/17/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:50 PM End time: 10:05 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Continued work on the matchmaking system
- What is planned to be done until the next scrum meeting?
 - Continue working on the matchmaking system
 - Change the REST API to return image id
- What are the hurdles?
 - None

Frank Hernandez:

What was done since the last scrum meeting?

C

What is planned to be done until the next scrum meeting?

С

What are the hurdles?

0

Ricky Dominguez:

What was done since the last scrum meeting?

О

What is planned to be done until the next scrum meeting?

С

What are the hurdles?

C

- What was done since the last scrum meeting?
 - Worked with Ricky to try and get Collaborative Platform to sign in properly using the sign-in portal
- What is planned to be done until the next scrum meeting?
 - Have Collab site sign-in working completely
 - Create the "tools" page of the portal site
- What are the hurdles?
 - o Issues getting Collab site to work with portal site

Date: 11/18/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 PM End time: 9:45 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Still working on match-making
- What is planned to be done until the next scrum meeting?
 - Keep working on match-making system
- What are the hurdles?
 - o none

Frank Hernandez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Worked on joint login with the single sign-on portal
- What is planned to be done until the next scrum meeting?
 - Work on functionality testing
- What are the hurdles?
 - Yii's password hash

- What was done since the last scrum meeting?
 - Worked on the joint login with the single sign-on portal
 - Organized Mingle
- What is planned to be done until the next scrum meeting?
 - Work on portal login
 - Work on portal "tools" page
- What are the hurdles?
 - None

Date: 11/19/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:50 PM End time: 10:00 PM Minute Taker: Everyone

Anthony Amador:

- What was done since the last scrum meeting?
 - Continued working on matchmaking system
- What is planned to be done until the next scrum meeting?
 - Finish up work on matchmaking system
 - Prepare for sprint review
- What are the hurdles?
 - None

Frank Hernandez:

- What was done since the last scrum meeting?
 - Worked on the email system
- What is planned to be done until the next scrum meeting?
 - o More detailed demo showing import of students and judges
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Worked on second pass of unit tests and functionality testing
- What is planned to be done until the next scrum meeting?
 - Continue working on tests
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Finished sign-on for single sign-on and Collaborative Platform
- What is planned to be done until the next scrum meeting?
 - Prepare for sprint review
- What are the hurdles?
 - Bug with the login system

Date: 10/23/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:35 End time: 10:00

Minute Taker: Everyone

Anthony Amador:

• What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Frank Hernandez:

- What was done since the last scrum meeting?
 - Continued work on site
- What is planned to be done until the next scrum meeting?
 - o Continue working on site in general
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Worked on second pass of unit tests and functionality testing
- What is planned to be done until the next scrum meeting?
 - Continue working on unit tests
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Researching methods for single-on
 - Requested VM
- What is planned to be done until the next scrum meeting?
 - Continue researching
- What are the hurdles?
 - None

Date: 11/24/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:37 PM

End time:

Minute Taker: Everyone

Anthony Amador:

What was done since the last scrum meeting?

C

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

C

Frank Hernandez:

- What was done since the last scrum meeting?
 - Deployed OAuthD to application
 - o Integrated with FIU, Google, LinkedIN, Facebook, and Twitter
- What is planned to be done until the next scrum meeting?
 - Need to work on Judge sign in
- What are the hurdles?
 - None

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Began documentation
 - Worked on second pass of unit tests and functionality testing
- What is planned to be done until the next scrum meeting?
 - Continue work on tests
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Continued brainstorming ideas for executing the single sign on effectively
- What is planned to be done until the next scrum meeting?
 - Continue brainstorming
 - Begin setting up separate web application for portal
- What are the hurdles?
 - o None

Date: 11/30/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:30 End time: 10:00

Minute Taker: Everyone

Anthony Amador:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

С

Frank Hernandez:

What was done since the last scrum meeting?

С

What is planned to be done until the next scrum meeting?

0

What are the hurdles?

С

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Working on use case list
- What is planned to be done until the next scrum meeting?
 - Continue working on use case list
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Created separate Senior Project Portal application
 - Set up login and admin functionality
 - Some housekeeping on new portal VM
- What is planned to be done until the next scrum meeting?
 - Continue work on portal application
 - Push current project to repository and clone repository on VM
- What are the hurdles?
 - Small OAuth issue

Date: 12/1/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: End time:

Minute Taker: Everyone

Anthony Amador:

• What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Frank Hernandez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

С

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Created a list of use cases
- What is planned to be done until the next scrum meeting?
 - Checking each individual case to see if testing is complete
 - Might possibly have to create new unit tests
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Worked on the login
 - Push current project to repository then clone it on virtual machine
- What is planned to be done until the next scrum meeting?
 - Continue working on login
- What are the hurdles?
 - None

Date: 12/2/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: End time:

Minute Taker: Everyone

Anthony Amador:

What was done since the last scrum meeting?

C

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Frank Hernandez:

What was done since the last scrum meeting?

0

What is planned to be done until the next scrum meeting?

С

What are the hurdles?

C

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Listed 30+ individual unit/functionality test cases in the list
 - Created new Suites for Functionality and Unit Testing
 - Made suites cohesive with existing suites
 - Added documentation
- What is planned to be done until the next scrum meeting?
 - Finish List
 - Finish Documentation
- What are the hurdles?
 - None

- What was done since the last scrum meeting?
 - Setup clone repository for portal on the VM
 - Hosted site on the apache
 - Set up Development DB and created new user for that
- What is planned to be done until the next scrum meeting?
 - Have single sign-on finalized
- What are the hurdles?
 - None

Date: 12/3/2015

Attendees: Anthony Amador, Frank Hernandez, Ricky Dominguez, Christopher Jones

Start time: 9:51PM

End time:

Minute Taker: Everyone

Anthony Amador:

What was done since the last scrum meeting?

C

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Frank Hernandez:

What was done since the last scrum meeting?

C

What is planned to be done until the next scrum meeting?

C

What are the hurdles?

0

Ricky Dominguez:

- What was done since the last scrum meeting?
 - Finished list of tests
 - Wrote 2 new mini-suites, each of 5-6 tests for functionality
 - FInished Unit testing
 - Documented the unit tests properly
- What is planned to be done until the next scrum meeting?
 - o Prepare for sprint review
- What are the hurdles?
 - None

Christopher Jones:

- What was done since the last scrum meeting?
 - Single sign-on is finished
 - Other miscellaneous things completed for the application
- What is planned to be done until the next scrum meeting?

C

What are the hurdles?